COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 19/ 2013

ESTI MATE SUMVARY 09:59: 19
CONTI D C16884 ESTI MATE NO. 0007 PROG SPEC YR 2005
PCN: 16884- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 90.0  DAYS TI VE ALLOW 141 WORK DAYS
SH 119 | NTERSECTI ON RECONSTRUCTI ON PERCENT TI ME: 63.83 ORI G TI VE ALLOW 141 WORK DAYS
PRQJECT NO. FSA 1191- 027
SH 119 | NTERSECTI ON RECONSTRUCTI ON
NAMVE OF RQAD: 1198
PRQIECT COUNTI ES: BOULDER, REGQ ON 4
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 04/ 19/ 2013 DATE TI ME STARTED 09/01/2012
6663 COLORADO BLVD. DATE LET 07/ 26/ 2012 DATE WORK BEGAN
DATE AWARDED 08/ 07/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 27/ 2012 DATE ACCEPTED
COWERCE C TY CO 80022 303-287- 8905 DATE NOTI CE TO PROCEED 09/ 01/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 4,888, 624. 11 PARTI Ol PATI NG $ 2,151,982.81 $ 374, 820. 96
AWARD PRQIECT AMT: $ 4,476, 746. 10 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 44. 02% TOTAL EARNI NGS 2,151, 982. 81 374, 820. 96
FUNDS AVAI LABLE: $  2,736,641.30 STOCKPI LED MATERI ALS 322, 650. 53 -38,875.18
GROSS EARNI NGS 2,474,633.34 335, 945. 78
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 60, 239. 48 -11, 244. 62
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,414, 393. 86 324,701. 16
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,414, 393. 86 324,701. 16
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 324,701.16

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16884 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16884- BI D ESTI MATE RUN 04/ 19/ 2013
PRQIECT: FSA 1191- 027 ESTI MATE NO 0007 09: 59: 19
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 *C earing and G ubbi ng 1. 000 0. 800
LS 0. 100 619. 00
6, 190. 00000 0. 900 5,571.00
0010 202- 00004 Renoval of Steel H or Pipe Piling 0. 000 0. 000
LF 0. 000 0. 00
106. 00000 0. 000 0. 00
0015 202-00010 *Renoval of Tree 4. 000 0. 000
EACH 4.000 1, 280. 00
320. 00000 4.000 1, 280. 00
0020 202-00035 *Renoval of Pipe 1, 565. 000 470. 000
LF 308. 000 6, 545. 00
21. 25000 778. 000 16, 532. 50
0025 202-00037 *Renoval of End Section 4. 000 2.000
EACH 0. 000 0. 00
235. 00000 2.000 470. 00
0030 202- 00190 *Rermoval of Concrete Median Cover Material 501. 000 434.000
SY 0. 000 0. 00
6. 40000 434. 000 2,777.60
0035 202-00200 *Renoval of Sidewal k 234. 000 234. 000
SY 0. 000 0. 00
8. 50000 234. 000 1, 989. 00
0040 202-00203 *Renoval of Curb and CGutter 1, 361. 000 1, 166. 000
LF 195. 000 731.25
3. 75000 1, 361. 000 5,1083.75
0045 202- 00206 *Renoval of Concrete Curb Ranp 39. 000 38. 000
SY 0. 000 0. 00
12. 75000 38. 000 484. 50
0050 202-00220 *Renoval of Asphalt Mat 24,987. 000 11, 479. 000
SY 3,673. 000 9, 182.50
2.50000 15, 152. 000 37, 880. 00
0055 202-00240  *Renpval of Asphalt Mat (Pl aning) 5, 320. 000 0. 000
SY 0. 000 0. 00

4. 90000 0. 000 0.00



CONTI D C16884 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 16884- Bl D ESTI MATE RUN 04/ 19/ 2013
PRQJECT: FSA 1191-027 ESTI MATE NO 0007 09:59: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202- 00250 *Renoval of Pavenent Marking 6, 637. 000 5, 412. 000
SF 1, 225. 000 2,633.75
2.15000 6, 637. 000 14, 269. 55
0065 202-00810 *Renoval of G ound Sign 63. 000 10. 000
EACH 6. 000 384. 00
64. 00000 16. 000 1, 024. 00
0070 202-00821 *Renoval of Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
64. 00000 0. 000 0. 00
0075 202-00827 *Renoval of Pull Box 29. 000 14. 000
EACH 3. 000 249. 00
83. 00000 17. 000 1, 411. 00
0080 202- 00840 *Removal of Traffic Signal Pole 12. 000 12. 000
EACH 0. 000 0. 00
1, 535. 00000 12. 000 18, 420. 00
0085 202-00848 *Removal of Traffic Signal Controller and Cabinet 4. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0090 202- 00858 *Renoval of Pedestal Pole 4. 000 4.000
EACH 0. 000 0. 00
95. 00000 4. 000 380. 00
0095 202-01000 *Renoval of Fence 423. 000 286. 000
LF 0. 000 0. 00
4. 25000 286. 000 1, 215. 50
0100 202- 04002 G ean Cul vert 6. 000 0. 000
EACH 0. 000 0. 00
1, 480. 00000 0. 000 0. 00
0105 203- 00000 *Uncl assi fied Excavation 350. 000 0. 000
CY 0. 000 0. 00
9. 60000 0. 000 0. 00
0110 203-00010 *Uncl assi fied Excavation (Conplete In Place) 31, 500. 000 13, 129. 000
cY 3, 920. 000 29, 204. 00
7.45000 17, 049. 000 127, 015. 05



CONTI D C16884 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 16884- BI D ESTI MATE RUN 04/ 19/ 2013
PRQIECT: FSA 1191- 027 ESTI MATE NO 0007 09: 59: 19
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203- 00062 *Enbankment Material (Conplete In Place) (Special) 17, 651. 000 8, 751. 000
cY 2, 615. 000 39, 225. 00
15. 00000 11, 366. 000 170, 490. 00
0120 203-01100 *Proof Rolling 10. 000 2.750
HOUR 0. 500 42.50
85. 00000 3. 250 276. 25
0125 203-01510 Backhoe 50. 000 7.500
HOUR 0. 000 0. 00
125. 00000 7.500 937. 50
0130 203-01550 Dozi ng 50. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0135 203-01594 Conbi nati on Loader 50. 000 8. 000
HOUR 0. 000 0. 00
125. 00000 8. 000 1, 000. 00
0140 203-01597 *Pot hol i ng 126. 250 104. 250
HOUR 22.000 3, 960. 00
180. 00000 126. 250 22,725.00
0145 206- 00000 *Structure Excavation 239. 000 239. 000
CcY 0. 000 0. 00
10. 60000 239. 000 2,533.40
0150 206-00100 Structure Backfill (dass 1) 296. 000 52. 000
cY 211. 000 5, 697. 00
27. 00000 263. 000 7,101. 00
0155 206- 00360 Mechani cal Rei nforcenent of Soil 142. 000 0. 000
CcY 142. 000 2,449.50
17. 25000 142. 000 2,449.50
0160 207-00205 *Topsoi | 8, 460. 000 67. 000
cY 450. 000 1,912. 50
4. 25000 517. 000 2,197.25
0165 207-00305 *Wet | and Topsoi | 0. 000 0. 000
CcY 0. 000 0. 00

6. 40000 0. 000 0.00



CONTI D C16884 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 16884- Bl D ESTI MATE RUN 04/ 19/ 2013
PRQJECT: FSA 1191- 027 ESTI MATE NO 0007 09:59: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 207-00310 *St ockpi |l e Wetl and Topsoi | 0. 000 0. 000
CY 0. 000 0. 00
6. 40000 0. 000 0. 00
0175 208-00002 Erosion Log (12 Inch) 1, 431. 000 320. 000
LF 20. 000 123. 00
6. 15000 340. 000 2,091. 00
0180 208- 00007 Erosion Log (8 Inch) 300. 000 0. 000
LF 0. 000 0. 00
5. 35000 0. 000 0. 00
0185 208- 00009 Erosion Log (20 Inch) 1, 195. 000 735. 000
LF 0. 000 0. 00
5. 85000 735. 000 4,299.75
0190 208-00020 Silt Fence 3, 866. 000 2,848. 000
LF 1, 018. 000 2,036. 00
2. 00000 3, 866. 000 7,732.00
0195 208- 00033 Sedi nent Trap 2.000 0. 000
EACH 0. 000 0. 00
1, 585. 00000 0. 000 0. 00
0200 208-00034 Gravel Bag 1, 000. 000 68. 000
LF 84. 000 638. 40
7.60000 152. 000 1, 155. 20
0205 208- 00040 Check Dam 12. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0210 208- 00045 Concrete Washout Structure 8. 000 4. 000
EACH 0. 000 0. 00
1, 135. 00000 4. 000 4, 540. 00
0215 208-00070 Vehi cl e Tracki ng Pad 8. 000 4.000
EACH 0. 000 0. 00
2,515. 00000 4. 000 10, 060. 00
0220 208-00103 Renoval and Di sposal of Sedinent (Labor) 50. 000 23. 000
HOUR 18. 000 576. 00
32. 00000 41. 000 1, 312. 00



CONTI D C16884 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 16884- Bl D ESTI MATE RUN 04/ 19/ 2013
PRQJECT: FSA 1191- 027 ESTI MATE NO 0007 09:59: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 30. 000 9. 000
HOUR 0. 500 31.00
62. 00000 9. 500 589. 00
0230 208-00106 Sweepi ng (Sedi nent Renoval ) 200. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0235 208-00107 Renoval of Trash 50. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0240 208- 00206 Erosi on Control Supervisor 141. 000 98. 000
DAY 18. 000 2,070.00
115. 00000 116. 000 13, 340. 00
0245 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0250 210-04010 *Adj ust Manhol e 0. 000 0. 000
EACH 0. 000 0. 00
465. 00000 0. 000 0. 00
0255 210- 04020 *Modi fy Inlet 0. 000 0. 000
EACH 0. 000 0. 00
1, 930. 00000 0. 000 0. 00
0260 210- 04050 *Adj ust Val ve Box 2.000 0. 000
EACH 0. 000 0. 00
215. 00000 0. 000 0. 00
0265 212-00006 *Seedi ng (Native) 19. 400 0. 000
ACRE 0. 000 0. 00
425. 00000 0. 000 0. 00
0270 212-00028 *Seedi ng (Wt ands) 0. 250 0. 000
ACRE 0. 000 0. 00
3, 215. 00000 0. 000 0. 00
0275 213-00002  *Mil ching (Wed Free Hay) 12. 550 0. 000
ACRE 0. 000 0. 00
567. 00000 0. 000 0. 00



CONTI D: C16884 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 16884-BI D ESTI MATE RUN 04/ 19/ 2013
PRQJECT: FSA 1191- 027 ESTI MATE NO. 0007 09: 59: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 213-00012 *Spray-on Mul ch Bl anket 9. 800 0. 000
ACRE 0. 000 0. 00
2, 840. 00000 0. 000 0.00
0285 213-00061 *Mil ch Tacki fier 2, 455. 000 0. 000
LB 0. 000 0. 00
2. 45000 0. 000 0.00
0290 214-00225 *Deci duous Tree (2.5 Inch Caliper) 0. 000 0. 000
EACH 0. 000 0. 00
380. 00000 0. 000 0.00
0295 214- 00350 *Deci duous Shrub (5 Gall on Cont ai ner) 0. 000 0. 000
EACH 0. 000 0. 00
39. 50000 0. 000 0.00
0300 214-01200 *Plant (Tubeling) 0. 000 0. 000
EACH 0. 000 0. 00
2.52000 0. 000 0.00
0305 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 6, 600. 000 0. 000
Sy 0. 000 0. 00
1. 90000 0. 000 0.00
0310 217-00020 *Her bi ci de Treat ment 0. 000 0. 000
HOUR 0. 000 0. 00
155. 00000 0. 000 0.00
0315 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0.00
0320 240- 00020 Netting 0. 000 0. 000
Sy 0. 000 0. 00
16. 00000 0. 000 0.00
0321 240- 00100 *Prairie Dog Managenent 1. 000 1. 000
LS 0. 000 0. 00
5, 720. 00000 1. 000 5, 720. 00
0322 625- 00001 Const Surveying (Hour) 30. 000 9. 750
HOUR 5. 500 550. 00
100. 00000 15. 250 1,525. 00



CONTI D C16884 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 16884- Bl D ESTI MATE RUN 04/ 19/ 2013
PRQJECT: FSA 1191- 027 ESTI MATE NO 0007 09:59: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0325 304- 06007 *Aggregat e Base Course (C ass 6) 6, 663. 000 1,792. 000
CcY 414. 000 9, 832.50
23. 75000 2,206. 000 52,392.50
0330 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 53. 350 0. 000
TON 0. 000 0. 00
185. 00000 0. 000 0. 00
0335 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 959. 000 0. 000
TON 0. 000 0. 00
102. 00000 0. 000 0. 00
0340 412-01200 *Concrete Pavenent (12 Inch) 23, 875. 000 8, 260. 000
Sy 1, 129. 000 57,579. 00
51. 00000 9, 389. 000 478, 839. 00
0340 MATERI AL ALLOMNCE Pavi ng Baskets - Dowel & Tie Bars 0. 000
SY 0. 000 0. 00
51. 00000 0. 000 0. 00
0340 MATERI AL ALLOMANCE Conc Baskets Dowel & tie bars 15, 615. 000
SY -1, 129. 000 -4,278.91
3. 79000 14, 486. 000 54,901. 94
0345 412-01220 *Concrete Pavenent (12 Inch) (Fast Track) 1, 894. 000 170. 000
SY 0. 000 0. 00
76. 00000 170. 000 12, 920. 00
0350 420- 00000 Ceonenbr ane 137. 000 0. 000
SY 0. 000 0. 00
6. 70000 0. 000 0. 00
0353 900- 00022 Added Item (Square Yard)/ Geogrid 5, 000. 000 3, 720. 000
Sy 719. 000 4,170. 20
5. 80000 4, 439. 000 25, 746. 20
0355 420-00102 *CGeotextile (Erosion Control) (dass 1) 357. 000 0. 000
SY 0. 000 0. 00
3.20000 0. 000 0. 00
0360 420-00400 *Media Filter Drain (MFD) nix (Type 1) 240. 000 0. 000
cY 111. 000 11, 877.00
107. 00000 111. 000 11, 877.00



CONTI D C16884 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 16884- BI D ESTI MATE RUN 04/ 19/ 2013
PRQIECT: FSA 1191- 027 ESTI MATE NO 0007 09: 59: 19
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0365 503-00018 *Drilled Caisson (18 Inch) 24.000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0.00
0370 503-00036 *Drilled Caisson (36 Inch) 60. 000 30. 000
LF 0. 000 0. 00
248. 00000 30. 000 7, 440. 00
0375 503-00042 *Drilled Caisson (42 Inch) 17. 000 17. 000
LF 0. 000 0. 00
292. 00000 17. 000 4,964. 00
0380 503-00048 *Drilled Caisson (48 Inch) 84. 000 63. 000
LF 0. 000 0. 00
318. 00000 63. 000 20, 034. 00
0385 503- 00054 *Drilled Caisson (54 Inch) 21.000 21. 000
LF 0. 000 0. 00
400. 00000 21. 000 8, 400. 00
0390 504- 04410 Bl ock Faci ng 553. 000 0. 000
SF 553. 000 13, 686. 75
24. 75000 553. 000 13, 686. 75
0395 506- 00206 *Riprap (6 Inch) 31. 000 0. 000
(e 0. 000 0. 00
53. 25000 0. 000 0.00
0400 506- 00212 *Riprap (12 Inch) 143. 000 0. 000
(9 0. 000 0. 00
59. 50000 0. 000 0.00
0405 514- 00000 *Pi pe Railing 96. 000 0. 000
LF 0. 000 0. 00
72.00000 0. 000 0.00
0410 601- 03050 *Concrete Class D (Wall) 88. 200 88. 200
(9 0. 000 0. 00
415. 00000 88. 200 36, 603. 00
0415 602-00020 Rei nforcing Steel (Epoxy Coated) 285. 000 68. 000
LB 197. 000 256. 10

1. 30000 265. 000 344. 50



CONTI D C16884 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 16884- Bl D ESTI MATE RUN 04/ 19/ 2013
PRQJECT: FSA 1191- 027 ESTI MATE NO 0007 09:59: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0420 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 826. 000 270. 000
LF 0. 000 0. 00
39. 50000 270. 000 10, 665. 00
0425 603-01245 *24 I nch Reinforced Concrete Pipe (Conplete In Place) 848. 000 0. 000
LF 638. 000 46, 255. 00
72.50000 638. 000 46, 255. 00
0430 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 82. 000 82. 000
LF 0. 000 0. 00
101. 00000 82. 000 8, 282. 00
0435 603- 03240 *24 Inch Reinforced Concrete Pipe Special 8. 000 0. 000
LF 0. 000 0. 00
167. 00000 0. 000 0. 00
0440 603-05018 *18 Inch Reinforced Concrete End Section 13. 000 4. 000
EACH 0. 000 0. 00
1, 200. 00000 4. 000 4, 800. 00
0445 603- 05024 *24 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
1, 715. 00000 0. 000 0. 00
0450 603- 05036 *36 Inch Reinforced Concrete End Section 2.000 1. 000
EACH 0. 000 0. 00
2, 840. 00000 1. 000 2, 840. 00
0455 603- 15036 *36 Inch Equival ent Corrugated Steel Pipe Arch 425. 000 138. 000
LF 0. 000 0. 00
88. 00000 138. 000 12, 144. 00
0460 603-31336 *36 I nch Equivalent Arch Steel End Section 4. 000 2.000
EACH 0. 000 0. 00
1, 075. 00000 2.000 2,150. 00
0465 604-00511 *Inlet Type D (Special) (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
15, 000. 00000 2.000 30, 000. 00
0470 604- 13005 *Inlet Type 13 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2, 250. 00000 0. 000 0. 00



CONTI D C16884 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 16884- Bl D ESTI MATE RUN 04/ 19/ 2013
PRQJECT: FSA 1191- 027 ESTI MATE NO 0007 09:59: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0475 604- 30005 *Manhol e Sl ab Base (5 Foot) 3. 000 0. 000
EACH 2.000 4,290. 00
2, 145. 00000 2.000 4,290. 00
0480 605- 00081 *8 Inch Perforated Pipe Underdrain (Special) 0. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
0485 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 250. 000 0. 000
LF 0. 000 0. 00
15. 50000 0. 000 0. 00
0490 606-00710 Quardrail Type 7 (Style CA) 100. 000 0. 000
LF 0. 000 0. 00
83. 00000 0. 000 0. 00
0495 606-01370 *Transition Type 3G 2.000 0. 000
EACH 0. 000 0. 00
1, 115. 00000 0. 000 0. 00
0500 606-02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
2,010. 00000 0. 000 0. 00
0505 607- 00020 *Corner and Line Brace Post (Special) 9. 000 0. 000
EACH 0. 000 0. 00
134. 00000 0. 000 0. 00
0510 607-01000 *Fence Barbed Wre with Metal Posts 480. 000 0. 000
LF 0. 000 0. 00
1. 55000 0. 000 0. 00
0515 607- 01055 *Fence Wre Wth Treated Woden Posts 500. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0520 607-11525 *Fence (Plastic) 2,769. 000 2,769. 000
LF 0. 000 0. 00
2.40000 2,769. 000 6, 645. 60
0525 607-52905 *End Post (Chain Link) 2.000 0. 000
EACH 0. 000 0. 00
145. 00000 0. 000 0. 00



CONTI D C16884 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 16884- Bl D ESTI MATE RUN 04/ 19/ 2013
PRQJECT: FSA 1191-027 ESTI MATE NO 0007 09:59: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0530 607-53149 *Fence Chain Link (Special) (48 Inch) 250. 000 0. 000
LF 0. 000 0. 00
39. 00000 0. 000 0. 00
0535 608- 00006 Concrete Sidewal k (6 Inch) 979. 000 0. 000
SY 0. 000 0. 00
35. 00000 0. 000 0. 00
0540 608-00010 Concrete Curb Ranp 201. 000 0. 000
SY 0. 000 0. 00
70. 00000 0. 000 0. 00
0545 608-00015 Det ect abl e \\r ni ngs 85. 000 0. 000
SF 0. 000 0. 00
44. 00000 0. 000 0. 00
0550 609-21010 Curb and Qutter Type 2 (Section |-B) 28. 000 0. 000
LF 0. 000 0. 00
24.00000 0. 000 0. 00
0555 609-21011 Curb and Qutter Type 2 (Section I-M 1, 074. 000 0. 000
LF 0. 000 0. 00
17. 75000 0. 000 0. 00
0560 609-21021 Curb and Gutter Type 2 (Section I1-M 606. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0. 00
0565 609- 23000 Qutter (Special) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0570 609-24000 Gutter Type 2 (Special) 525. 000 525. 000
LF 0. 000 0. 00
41. 00000 525. 000 21,525. 00
0575 610- 00024 Medi an Cover Material (4 Inch Patterned Concrete) 5, 695. 000 0. 000
SF 0. 000 0. 00
6. 75000 0. 000 0. 00
0580 612-00001  *Delineator (Type I) 150. 000 0. 000
EACH 0. 000 0. 00
24.50000 0. 000 0. 00



CONTI D: C16884 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 16884- Bl D ESTI MATE RUN 04/ 19/ 2013
PRQJECT: FSA 1191- 027 ESTI MATE NO. 0007 09: 59: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0585 612- 00002 *Del ineator (Type Il) 50. 000 0. 000
EACH 0. 000 0. 00
25. 50000 0. 000 0. 00
0590 612- 00003 *Delineator (Type I11) 25. 000 0. 000
EACH 0. 000 0. 00
26. 70000 0. 000 0. 00
0595 613- 00206 *2 Inch Electrical Conduit (Bored) 2, 609. 000 2,102. 000
LF 0. 000 0. 00
10. 50000 2,102. 000 22,071.00
0595 MATERI AL ALLOMNCE 2 Inch Electrical Conduit (Bored) 121.735
LF 0. 000 0. 00
9. 98000 121.735 1,214.92
0600 613-00306 *3 Inch Electrical Conduit (Bored) 2, 609. 000 2,102. 000
LF 0. 000 0. 00
12. 00000 2,102. 000 25, 224.00
0600 MATERI AL ALLOMANCE 3 Inch Electrical Conduit (Bored) 196. 368
LF 0. 000 0. 00
11. 39000 196. 368 2,236.63
0605 613-01200 *2 Inch BElectrical Conduit (Plastic) 1, 449. 000 554. 000
LF 668. 000 3,072.80
4. 60000 1, 222.000 5,621. 20
0605 MATERI AL ALLOMNCE 2 Inch Electrical Conduit (Plastic) 327.995
LF -244.806 -1,062. 46
4.34000 83. 189 361. 04
0610 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 379. 000 570. 000
LF 559. 000 3, 745.30
6. 70000 1,129. 000 7,564. 30
0610 MATERI AL ALLOMNCE 3 Inch El ectrical Conduit (Plastic) 258. 835
LF -178. 849 -1,148.21
6. 42000 79. 986 513.51
0615 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
29, 000. 00000 0. 000 0. 00



CONTI D C16884 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 16884- Bl D ESTI MATE RUN
PRQJECT: FSA 1191- 027 ESTI MATE NO 0007
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0615 MATERI AL ALLOMANCE Wi ng 0. 237
LS 0. 000 0. 00
27,493. 00000 0. 237 6, 515. 84
0615 MATERI AL ALLOMANCE Wi ng 0. 360
LS 0. 000 0. 00
29, 000. 00000 0. 360 10, 440. 00
0620 613-32300 *Light Standard Steel (30 Foot) 4.000 0. 000
EACH 2.000 6, 400. 00
3, 200. 00000 2.000 6, 400. 00
0620 MATERI AL ALLOMANCE Li ght Standard Steel (30ft) 2.834
EACH -1.417 -4,290. 00
3, 027. 00000 1. 417 4, 289. 26
0625 613-40010 *Li ght Standard Foundati on 4. 000 0. 000
EACH 2.000 1, 300. 00
650. 00000 2.000 1, 300. 00
0630 613-70250 *Lumi naire H gh Pressure Sodi um (250 Watt) CMO 3 12. 000 0. 000
EACH 5. 000 1, 675.00
335. 00000 5. 000 1, 675.00
0630 MATERI AL ALLOWANCE Luni nai re 5.720
EACH -5. 000 -1, 675. 00
335. 00000 0.720 241. 20
0635 614-00011 *Sign Panel (Qass I) 632. 000 0. 000
SF 0. 000 0. 00
16. 75000 0. 000 0. 00
0635 MATERI AL ALLOMNCE d ass | Sign Panels 0. 000
SF 632. 000 5, 024. 40
7.95000 632. 000 5, 024. 40
0640 614-00012 *Sign Panel (Cass I1) 907. 000 0. 000
SF 0. 000 0. 00
23.50000 0. 000 0. 00
0640 MATERI AL ALLOMNCE d ass Il Sign Panel s 0. 000
SF 907. 000 10, 113. 05

11. 15000 907. 000 10, 113. 05



CONTI D C16884 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 16884- Bl D ESTI MATE RUN 04/ 19/ 2013
PRQJECT: FSA 1191- 027 ESTI MATE NO 0007 09:59: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0645 614-00013 *Sign Panel (Cass I11) 108. 000 0. 000
SF 0. 000 0. 00
25. 60000 0. 000 0. 00
0645 MATERI AL ALLOMNCE d ass |11 Sign Panel 0. 000
SF 108. 000 1, 333.80
12. 35000 108. 000 1, 333.80
0650 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 21.000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0655 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 47. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
330. 00000 0. 000 0. 00
0660 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 34. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0665 614-70150 *Pedestrian Signal Face (16) (Countdown) 12. 000 0. 000
EACH 1. 000 545. 00
545. 00000 1. 000 545. 00
0665 MATERI AL ALLOMNCE Pedestrian Signal Face (16) 6. 875
Count down
( ) EACH -0.573 -296. 75
518. 00000 6. 302 3,264. 44
0670 614-70336 *Traffic Signal Face (12-12-12) CMO 3 49. 000 15. 000
EACH 4.000 2,580. 00
645. 00000 19. 000 12, 255. 00
0670 MATERI AL ALLOMNCE Traffic Signal Face (12-12-12) Bl ack 21. 647
Pol
Y EACH -2.405 -1,472.00
612. 00000 19. 242 11, 776. 10
0675 614-70448 *Traffic Signal Face (12-12-12-12) CMD 3 9. 000 2.000
EACH 0. 000 0. 00
800. 00000 2.000 1, 600. 00
0675 MATERI AL ALLOMANCE Traffic Signal Face (12-12-12-12) 3.318
EACH 0. 000 0. 00
761. 00000 3.318 2,525.00
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PCN: 16884- BI D ESTI MATE RUN 04/ 19/ 2013
PRQIECT: FSA 1191-027 ESTI MATE NO 0007 09:59: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AVMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0680 614- 72860 *Pedestrian Push Button 12. 000 0. 000
EACH 1. 000 116. 00
116. 00000 1. 000 116. 00
0680 MATERI AL ALLOMANCE Pedestri an Push Button 10. 200
EACH -0. 850 -93.50
110. 00000 9. 350 1, 028. 50
0685 614- 72866 *Fire Preenption Unit and Tiner 0. 000 0. 000
EACH 0. 000 0. 00
4, 150. 00000 0. 000 0. 00
0687 614-72866 Fire Preenpt Unit + Timer 0. 000 0. 000
EACH 0. 000 0. 00
5, 750. 99000 0. 000 0. 00
0688 614-72866 Fire Preenpt Unit + Tinmer CMO 10 4. 000 0. 000
EACH 3. 000 17, 325. 00
5, 775. 00000 3. 000 17, 325. 00
0688 MATERI AL ALLOMNCE Fire Preenption Unit & Tiner 3.084
EACH -2.313 -12,477. 60
5, 395. 11000 0.771 4,159. 63
0690 614- 72886 *Intersection Detection System (Canmera) CMO 3 12. 000 0. 000
EACH 3. 000 21, 000. 00
7, 000. 00000 3. 000 21, 000. 00
0690 MATERI AL ALLOMANCE | nt ersection Detection System 6. 361
(Carer a)
EACH -6.361 -42,280. 00
6, 647. 00000 0. 000 0. 00
0690 MATERI AL ALLOMANCE | ntersection Detection System 3.180
(Carer a)
EACH -3.180 -21, 140. 00
6, 647. 00000 0. 000 0. 00
0690 MATERI AL ALLOMANCE 0. 000
EACH 9. 000 47, 565. 00
5, 285. 00000 9. 000 47, 565. 00
0695 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 2.000 1. 000
CMO 3
EACH 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
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PCN: 16884- Bl D ESTI MATE RUN
PRQJECT: FSA 1191- 027 ESTI MATE NO 0007
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0695 MATERI AL ALLOMANCE Signal Pole Bolts 0. 000
EACH 0. 000 0. 00
14, 000. 00000 0. 000 0. 00
0695 MATERI AL ALLOMANCE Si g-Li ght Pol e Steel (1-40ft) 0. 000
EACH 0. 000 0. 00
13, 286. 00000 0. 000 0. 00
0695 MATERI AL ALLOMANCE Si g-Li ght Pol e Steel (1-40ft) 0.624
EACH 0. 000 0. 00
13, 286. 00000 0.624 8, 290. 46
0696 614-81140 Sig-Light Pole Steel (1-40 Ft) CMO 3 2. 000 1.000
EACH 0. 000 0. 00
14, 674. 25000 1.000 14,674. 25
0696 MATERI AL ALLOMANCE Si g-Li ght Pol e Steel (1-40ft) 0. 000
w nmast arm
EACH 0. 000 0. 00
13, 784. 00000 0. 000 0. 00
0696 MATERI AL ALLOMANCE Si g-Li ght Pol e Steel (1-40ft) 0.641
w nmast arm
EACH 0. 000 0. 00
13, 784. 00000 0. 641 8,835.54
0700 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0. 000 0. 000
Vo 3
EACH 0. 000 0. 00
18, 125. 00000 0. 000 0. 00
0700 MATERI AL ALLOMANCE Signal Pole Bolts 0. 000
EACH 0. 000 0. 00
18, 125. 00000 0. 000 0. 00
0700 MATERI AL ALLOMANCE Si g-Li ght Pol e Steel (1-50ft) 0. 000
EACH 0. 000 0. 00
18, 234. 00000 0. 000 0. 00
0701 614-81150 Sig-Light Pole Steel (1-50 Ft) CMD 3 1. 000 0. 000
EACH 1.000 19, 487. 55
19, 487. 55000 1.000 19, 487.55
0701 MATERI AL ALLOMANCE Si g-Li ght Pole (1-50 Ft) 0. 652
EACH -0. 652 -12, 697. 00

19, 487. 55000 0. 000 0. 00
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PCN: 16884-BI D ESTI MATE RUN 04/ 19/ 2013
PRQIECT: FSA 1191- 027 ESTI MATE NO. 0007 09: 59: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0705 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0. 000 0. 000
Vo 3
EACH 0. 000 0.00
19, 330. 00000 0. 000 0. 00
0705 MATERI AL ALLOMANCE Signal Pole Bolts 0. 000
EACH 0. 000 0.00
19, 330. 00000 0. 000 0. 00
0706 614-81155 Sig-Light Pole Steel (1-55 Ft) CMO 3 2. 000 0. 000
EACH 0. 000 0.00
20, 407. 78000 0. 000 0. 00
0706 MATERI AL ALLOMANCE Si g-Light Pol e Steel (1-55ft) 1. 346
EACH 0. 000 0.00
19, 096. 00000 1. 346 25,703. 22
0710 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 0. 000 0. 000
Vo 3
EACH 0. 000 0.00
22, 000. 00000 0. 000 0. 00
0710 MATERI AL ALLOMANCE Signal Pole Bolts 0. 000
EACH 0. 000 0.00
22, 000. 00000 0. 000 0. 00
0711 614-81175 Sig-Light Pole Steel (1-75 Ft) CMO 3 1. 000 0. 000
EACH 0. 000 0.00
23, 263. 54000 0. 000 0. 00
0711 MATERI AL ALLOMANCE Si g-Light Pole Steel (1-75ft) 0. 697
EACH 0. 000 0.00
21, 803. 00000 0. 697 15, 196. 69
0715 614-81260 *Traffic Signal Light Pole Steel (2-60 Foot Mast Arm) 0. 000 0. 000
Vo 3
EACH 0. 000 0.00
28, 500. 00000 0. 000 0. 00
0715 MATERI AL ALLOMANCE Signal Pole Bolts 0. 000
EACH 0. 000 0.00
28, 500. 00000 0. 000 0. 00
0716 614-81260 Sig-Light Pole Steel (2-60 Ft) CMO 3 2. 000 1.000
EACH 0. 000 0.00
29, 746. 63

29, 746. 63000 1. 000
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PCN: 16884- Bl D ESTI MATE RUN
PRQJECT: FSA 1191- 027 ESTI MATE NO 0007
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0716 MATERI AL ALLOMANCE Si g-Light Pole Steel (2-60ft) 0. 000
EACH 0. 000 0. 00
27, 905. 00000 0. 000 0. 00
0716 MATERI AL ALLOMANCE Si g-Light Pole Steel (2-60ft) 0.735
EACH 0. 000 0. 00
27, 905. 00000 0.735 20, 510. 18
0720 614- 84000 *Traffic Signal Pedestal Pole Steel CMD 3 8. 000 0. 000
EACH 0. 000 0. 00
860. 00000 0. 000 0. 00
0720 MATERI AL ALLOMNCE Traffic Signal Pedestrian Pole Steel 4.022
EACH 0. 000 0. 00
813. 00000 4.022 3, 269. 89
0725 614-86105 *Tel emetry (Field) 4.000 0. 000
EACH 0. 000 0. 00
1, 795. 00000 0. 000 0. 00
0725 MATERI AL ALLOMANCE Tel enetry (Fi el d) 3.216
EACH 0. 000 0. 00
1, 698. 00000 3.216 5, 460. 77
0730 614- 86246 *Controller (Type 170E- HC11) 4.000 0. 000
EACH 0. 000 0. 00
16, 100. 00000 0. 000 0. 00
0730 MATERI AL ALLOMANCE Control l er (Type 170E- HC11) 3. 400
EACH 0. 000 0. 00
15, 225. 00000 3. 400 51, 765. 00
0735 614-86800 *Uni nterrupted Power Supply 4.000 0. 000
EACH 0. 000 0. 00
5, 025. 00000 0. 000 0. 00
0735 MATERI AL ALLOMANCE Uni nt erupt ed Power Supply 3. 400
EACH 0. 000 0. 00
4, 749. 00000 3. 400 16, 146. 60
0736 614-87006 Fi ber Optic Term nation Panel - 6 Fiber 4. 000 0. 000
EACH 0. 000 0. 00

1, 782. 00000 0. 000 0.00
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PCN: 16884- Bl D ESTI MATE RUN 04/ 19/ 2013
PRQJECT: FSA 1191-027 ESTI MATE NO 0007 09:59: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0737 614-87406  Fiber Qptic Cable (S Mde) (6 S) 900. 000 0. 000
LF 0. 000 0. 00
1. 10000 0. 000 0. 00
0740 616-30024 *24 1 nch Trash Quard 1. 000 0. 000
EACH 0. 000 0. 00
490. 00000 0. 000 0. 00
0745 621-00450 *Det our Pavenent 3, 165. 000 2, 802. 000
Sy 363. 000 11, 343. 75
31. 25000 3, 165. 000 98, 906. 25
0750 625- 00000 *Construction Surveying 1. 000 0. 350
LS 0. 100 3, 500. 00
35, 000. 00000 0. 450 15, 750. 00
0755 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 000 0. 00
240, 000. 00000 0. 600 144, 000. 00
0760 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
0762 626- 01000 *Public Information Services 0. 500 0. 500
LS 0. 000 0. 00
7,200. 00000 0. 500 3, 600. 00
0765 627-00005 *Epoxy Pavement Mar ki ng 109. 000 0. 000
GAL 0. 000 0. 00
135. 00000 0. 000 0. 00
0770 627-00011 *Pavenent Marking Paint (Waterborne) 175. 400 130. 700
GAL 44. 700 1,989.15
44. 50000 175. 400 7, 805. 30
0775 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 1, 096. 000 0. 000
SF 0. 000 0. 00
11. 20000 0. 000 0. 00
0780 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 722. 000 0. 000
Li ne
) SF 0. 000 0. 00
9. 60000 0. 000 0. 00
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PCN: 16884- Bl D ESTI MATE RUN 04/ 19/ 2013
PRQJECT: FSA 1191- 027 ESTI MATE NO 0007 09:59: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0785 629-01031 *Survey Monunent (Type 3A) 2.000 0. 000
EACH 0. 000 0. 00
790. 00000 0. 000 0. 00
0790 630-00000  *Fl aggi ng 3, 200. 000 1, 335. 500
HOUR 330. 500 6, 940. 50
21. 00000 1, 666. 000 34, 986. 00
0795 630- 00007 Traffic Control Inspection 89. 000 79. 000
DAY 10. 000 1, 500. 00
150. 00000 89. 000 13, 350. 00
0800 630-00012 Traffic Control Managenent 141. 000 83. 000
DAY 18. 000 12, 870. 00
715. 00000 101. 000 72,215. 00
0803 630-80335 Barricade (3 MA) (Tenp) 31. 000 15. 500
EACH 0. 000 0. 00
103. 50000 15. 500 1, 604. 25
0805 630-80341 Construction Traffic Sign (Panel Size A) 111. 000 55. 500
EACH 0. 000 0. 00
56. 00000 55. 500 3,108. 00
0810 630- 80342 Construction Traffic Sign (Panel Size B) 101. 000 50. 500
EACH 0. 000 0. 00
99. 00000 50. 500 4,999. 50
0815 630-80343 Construction Traffic Sign (Panel Size Q) 25. 000 12. 500
EACH 0. 000 0. 00
133. 00000 12. 500 1, 662. 50
0820 630- 80355 Portabl e Message Sign Panel 8. 000 4. 000
EACH 0. 000 0. 00
4, 100. 00000 4. 000 16, 400. 00
0825 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 1. 000
Type
yee) EACH 0. 000 0. 00
1, 515. 00000 1. 000 1, 515. 00
0830 630- 80360 Drum Channel i zi ng Devi ce 300. 000 134. 500
EACH 0. 000 0. 00
53. 00000 134. 500 7,128.50
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PCN: 16884- Bl D ESTI MATE RUN 04/ 19/ 2013
PRQJECT: FSA 1191- 027 ESTI MATE NO 0007 09:59: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0835 630-80370 Concrete Barrier (Tenporary) 3, 648. 000 1, 824. 000
LF 0. 000 0. 00
19. 00000 1, 824. 000 34, 656. 00
0840 630-80380 Traffic Cone 300. 000 100. 000
EACH 0. 000 0. 00
12. 00000 100. 000 1, 200. 00
0845 630- 85010 I npact Attenuator (Tenporary) 9. 000 4. 500
EACH 0. 000 0. 00
7, 000. 00000 4. 500 31, 500. 00
0850 630- 85020 Mobi | e Attenuat or 1. 000 0. 500
EACH 0. 000 0. 00
10, 700. 00000 0. 500 5, 350. 00
0855 630-86810 *Traffic Signal (Tenporary) 4.000 4.000
EACH 0. 000 0. 00
12, 400. 00000 4. 000 49, 600. 00
0860 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0865 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0870 700-70012 F/ A Asphal t Pavenent |ncentive 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0875 700- 70013 F/ A Concrete Pavenent Incentive 47, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0880 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 1,967.770
FA 1, 038. 960 1, 038. 96
1. 00000 3, 006. 730 3,006. 73
0885 700-70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 16884-BI D ESTI MATE RUN 04/ 19/ 2013
PRQJECT: FSA 1191- 027 ESTI MATE NO. 0007 09: 59: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0890 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0895 700- 70023 F/' A On-The-Job Trainee 1, 920. 000 588. 000
FA 306. 000 306. 00
1. 00000 894. 000 894. 00
0900 700- 70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0905 700- 70042 F/ A Rai |l road Fl agging 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0910 700- 70155 F/ A Pavenent Surface Course Management 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0915 700- 70380 F/ A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 4,811,224.11 % 335,945.78$ 2,397, 265. 42
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0925 620- 00002 Field Ofice (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
40, 000. 00000 1.000 40, 000. 00
0930 620-00011 Field Laboratory (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
35, 000. 00000 1.000 35, 000. 00
0935 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2. 000 2, 400. 00
CAT 0400 CURRENT AMI  $ 77,400.00 $ 0.00% 77, 400. 00

PRQJIECT TOTAL CURRENT AMI $ 4,888,624.11$

335,945.78$ 2,474, 665. 42



